
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/01/2011

ESTIMATE SUMMARY 17:58:15

CONTID: C17672R        ESTIMATE NO: 0007 PROG 2005

PCN: 17672R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-24 UPRR Bridge (G-11-G) PERCENT TIME:

PROJECT NO: FBR 0241-053                  

SH-24 UPRR Bridge (G-11-G)

NAME OF ROAD: 024A

PROJECT COUNTIES: LAKE

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 10/25/2011 DATE TIME STARTED 12/30/2010

4901 S. Windermere St DATE LET 11/18/2010 DATE WORK BEGAN 04/04/2011

 DATE AWARDED 12/07/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2010 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 12/30/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,802,458.06 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,660,864.00 NON-PARTICIPATING 308,143.58

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.54

FIXED COMPLETION DATE

FIXED COMPLETION DATE

88.16%

568,775.20

308,143.58

308,143.58

308,143.58

$

$

$

$

0.00

4,233,682.86

4,233,682.86

2,742.35

4,236,425.21

-69,912.96

0.00

4,166,512.25

0.00

AMOUNT DUE 4,166,512.25 308,143.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 308,143.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

300.0 TIME ALLOW: 11/8/2011 ??:??:??

ORIG TIME ALLOW: 11/4/2011 ??:??:??
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0010 Removal of Headwall 1.000

1.000

202-00015  
 

4.000

EACH

400.00000 800.002.000

400.00

0015 Removal of Pipe 406.000

118.000

202-00035  
 

542.000

LF  

10.00000 5,240.00524.000

1,180.00

0020 Removal of Asphalt Mat 6,925.000

8,558.000

202-00220  
 

15,483.000

SY  

0.80000 12,386.4015,483.000

6,846.40

0022 *Removal of Pavement Marking Rem Pavement Marking 549.000

850.000

202-00250  
 

1,399.000

SF  

1.86000 2,602.141,399.000

1,581.00

0025 *Removal of Fence 1,507.000

1,568.000

202-01000  
 

11,075.000

LF  

0.60000 1,845.003,075.000

940.80

0030 *Removal of Guardrail Type 3 3,650.000

0.000

202-01130  
 

3,650.000

LF  

1.50000 5,475.003,650.000

0.00

0035 Embankment Material (Complete In Place) 27,834.000

2,239.000

203-00060  
 

32,302.000

CY  

9.00000 270,657.0030,073.000

20,151.00

0040 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

125.00000 0.000.000

0.00

0045 Dozing 43.000

6.000

203-01550  
 

100.000

HOUR

115.00000 5,635.0049.000

690.00

0050 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

180.00000 0.000.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0055 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

38.00000 0.000.000

0.00

0060 Structure Excavation 0.000

0.000

206-00000  
 

14.000

CY  

7.00000 0.000.000

0.00

0065 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

165.000

CY  

24.00000 0.000.000

0.00

0070 Shoring (DETOUR) 1.000

0.000

206-01750  
 

1.000

L S 

140,000.00000 140,000.001.000

0.00

0075 Topsoil 0.000

1,894.000

207-00205  
 

5,429.000

CY  

2.00000 3,788.001,894.000

3,788.00

0080 Stockpile Topsoil 5,432.000

0.000

207-00210  
 

5,432.000

CY  

2.00000 10,864.005,432.000

0.00

0085 Erosion Log (12 Inch) 3,650.000

0.000

208-00002  
 

8,860.000

LF  

3.00000 10,950.003,650.000

0.00

0090 Silt Fence 0.000

0.000

208-00020  
 

600.000

LF  

2.50000 0.000.000

0.00

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0100 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,700.00000 3,400.002.000

0.00

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

38.00000 0.000.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

75.00000 0.000.000

0.00

0115 Erosion Control Supervisor 127.000

22.000

208-00206  
 

154.000

DAY 

80.00000 11,920.00149.000

1,760.00

0120 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000

GAL 

2.00000 0.000.000

0.00

0125 Reset End Section 0.000

0.000

210-00015  
 

1.000

EACH

400.00000 0.000.000

0.00

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

210.00000 0.000.000

0.00

0135 Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

7.400

ACRE

1,300.00000 0.000.000

0.00

0140 Soil Conditioning 0.000

0.000

212-00032  
 

7.400

ACRE

450.00000 0.000.000

0.00

0145 Mulching (Hydraulic) 0.000

0.000

213-00011  
 

7.400

ACRE

1,200.00000 0.000.000

0.00

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

1,480.000

LB  

0.10000 0.000.000

0.00

0155 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

25,354.000

SY  

2.50000 0.000.000

0.00

0160 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 *Monitoring Technician 27.000

0.000

250-00050  
 

100.000

HOUR

95.00000 2,565.0027.000

0.00

0170 *Health and Safety Officer 43.000

0.000

250-00110  
 

43.000

HOUR

125.00000 5,375.0043.000

0.00

0175 Aggregate Base Course (Class 3) 5,873.000

0.000

304-03005  
 

5,873.000

CY  

16.00000 93,968.005,873.000

0.00

0180 Aggregate Base Course (Class 6) 2,939.000

0.000

304-06007  
 

2,939.000

CY  

30.00000 88,170.002,939.000

0.00

0183 *Hot Mix Asphalt (Patching) (Asphalt) 73.820

108.510

403-00720  
 

182.330

TON 

120.00000 21,879.60182.330

13,021.20

0185 *Hot Mix Asphalt (Grading SX) (75) 6,146.060

81.900

403-34701  
 

6,803.000

TON 

60.00000 373,677.606,227.960

4,914.00

0190 *Asphalt Cement Performance Grade (PG 58-28) 364.040

4.900

411-03352  
 

408.000

TON 

600.00000 221,364.00368.940

2,940.00

0191 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000

TON 

600.00000 0.000.000

0.00

0195 *Emulsified Asphalt (Slow-Setting) 2,600.000

75.000

411-10255  
 

2,675.000

GAL 

4.50000 12,037.502,675.000

337.50

0200 Geotextile (Erosion Control) (Class 2) 446.000

0.000

420-00103  
 

1,411.000

SY  

3.00000 1,338.00446.000

0.00

0202 Geogrid Reinforcement Geogrid reinforcement 1,051.000

0.000

506-01020  
 

1,051.000

SY  

6.00000 6,306.001,051.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0205 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

7.000

507-00400  
 

14.000

TON 

200.00000 1,400.007.000

1,400.00

0210 Concrete Class B 0.000

0.000

601-01000  
 

9.000

CY  

630.00000 0.000.000

0.00

0215 *Reinforcing Steel 0.000

0.000

602-00000  
 

930.000

LB  

0.70000 0.000.000

0.00

0220 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

8.000

LF  

90.00000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 24 in RCP (CIP) 2.320

0.000LF  

90.00000 208.802.320

0.00

0225 36 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01365  
 

156.000

LF  

100.00000 12,000.00120.000

0.00

0225 MATERIAL ALLOWANCE 36 In RCP (CIP) 18.306

0.000LF  

100.00000 1,830.6018.306

0.00

0230 48 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01485  
 

121.000

LF  

140.00000 16,800.00120.000

0.00

0230 MATERIAL ALLOWANCE 48 In RCP (CIP) 0.669

0.000LF  

140.00000 93.660.669

0.00

0235 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0235 MATERIAL ALLOWANCE 36 In RCES 0.000

0.000LF  

830.00000 0.000.000

0.00



CONTID: C17672R        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0240 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0240 MATERIAL ALLOWANCE 48 In RCES 0.000

0.000LF  

1,800.00000 0.000.000

0.00

0245 *Guardrail Type 3 (6-3 Post Spacing) 0.000

4,826.000

606-00301  
 

4,826.000

LF  

16.00000 77,216.004,826.000

77,216.00

0250 *Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

890.00000 3,560.004.000

3,560.00

0255 *Transition Type 3J 0.000

1.000

606-01385  
 

1.000

EACH

765.20000 765.201.000

765.20

0260 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

1.000

EACH

990.00000 990.001.000

990.00

0265 *End Anchorage (Nonflared) 0.000

3.000

606-02003  
 

3.000

EACH

1,900.00000 5,700.003.000

5,700.00

0270 *End Post 0.000

7.000

607-00005  
 

7.000

EACH

189.00000 1,323.007.000

1,323.00

0275 *Corner and Line Brace Post 0.000

10.000

607-00010  
 

10.000

EACH

206.00000 2,060.0010.000

2,060.00

0280 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

11,075.000

LF  

1.40000 0.000.000

0.00

0285 *Curb Type 6 (Section M) 0.000

4,114.000

609-60011  
 

4,117.000

LF  

8.00000 32,912.004,114.000

32,912.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0290 Delineator (Type I) 0.000

0.000

612-00001  
 

15.000

EACH

28.00000 0.000.000

0.00

0295 Delineator (Type III) 0.000

0.000

612-00003  
 

15.000

EACH

30.00000 0.000.000

0.00

0300 *Pull Box (16"x14"x6") 0.000

4.000

613-07017  
 

4.000

EACH

500.00000 2,000.004.000

2,000.00

0305 Sign Panel (Class I) 0.000

0.000

614-00011  
 

26.000

SF  

18.00000 0.000.000

0.00

0310 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

42.000

LF  

26.00000 0.000.000

0.00

0315 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

5.000

EACH

230.00000 0.000.000

0.00

0320 Embankment Protector Type 5 0.000

2.000

615-00050  
 

4.000

EACH

1,600.00000 3,200.002.000

3,200.00

0325 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0330 36 Inch Drainage Pipe (Class 3) 100.000

0.000

624-23036  
 

136.000

LF  

96.00000 9,600.00100.000

0.00

0335 60 Inch Drainage Pipe (Class 3) 120.000

0.000

624-23060  
 

127.000

LF  

180.00000 21,600.00120.000

0.00

0335 MATERIAL ALLOWANCE 60 In Dranage Pipe (cl3) 7.000

0.000LF  

87.05000 609.357.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0340 *Construction Surveying 0.850

0.100

625-00000  
 

1.000

L S 

30,000.00000 28,500.000.950

3,000.00

0345 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

393,500.00000 393,500.001.000

0.00

0350 Public Information Services 0.500

0.500

626-01000  
 

1.000

L S 

6,000.00000 6,000.001.000

3,000.00

0355 *Epoxy Pavement Marking 0.000

17.000

627-00005  
 

134.000

GAL 

75.00000 1,275.0017.000

1,275.00

0360 *Pavement Marking Paint (Waterborne) 56.000

0.000

627-00011  
 

112.000

GAL 

50.00000 2,800.0056.000

0.00

0365 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

4.000

EACH

445.00000 0.000.000

0.00

0370 *Flagging 3,173.000

544.000

630-00000  
 

4,000.000

HOUR

22.00000 81,774.003,717.000

11,968.00

0375 *Traffic Control Inspection 48.000

9.000

630-00007  
 

65.000

DAY 

75.00000 4,275.0057.000

675.00

0380 *Traffic Control Management 111.000

22.000

630-00012  
 

154.000

DAY 

450.00000 59,850.00133.000

9,900.00

0385 *Flashing Beacon (Solar) 7.200

0.000

630-80002  
 

9.000

EACH

890.00000 6,408.007.200

0.00

0390 *Barricade (Type 3 M-A) (Temporary) 5.400

0.000

630-80335  
 

10.000

EACH

175.00000 945.005.400

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0395 *Construction Traffic Sign (Panel Size A) 14.400

0.000

630-80341  
 

20.000

EACH

47.00000 676.8014.400

0.00

0400 *Construction Traffic Sign (Panel Size B) 40.500

0.000

630-80342  
 

45.000

EACH

48.00000 1,944.0040.500

0.00

0405 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

12.000

EACH

49.00000 441.009.000

0.00

0410 *Construction Traffic Sign (Special) 48.600

0.000

630-80344  
 

54.000

SF  

17.00000 826.2048.600

0.00

0415 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

7,800.00000 14,040.001.800

0.00

0420 *Drum Channelizing Device 50.400

0.000

630-80360  
 

58.000

EACH

23.00000 1,159.2050.400

0.00

0425 *Drum Channelizing Device (With Light) (Flashing) 1.800

0.000

630-80363  
 

2.000

EACH

30.00000 54.001.800

0.00

0430 *Drum Channelizing Device (With Light) (Steady Burn) 9.000

0.000

630-80364  
 

10.000

EACH

31.00000 279.009.000

0.00

0435 *Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

2.000

EACH

6,500.00000 11,700.001.800

0.00

0440 Concrete Barrier (Temporary) 3,297.600

0.000

630-80370  
 

3,664.000

LF  

30.00000 98,928.003,297.600

0.00

0445 *Traffic Cone 108.000

0.000

630-80380  
 

120.000

EACH

6.00000 648.00108.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0450 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.000

630-85006  
 

2.000

EACH

2,400.00000 4,320.001.800

0.00

0455 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Partnering 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0470 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

18,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A Roadway Smoothness Incentive 0.000

-93.280

700-70018  
 

-93.280

F A 

1.00000 -93.28-93.280

-93.28

0485 F/A Asphalt Cement Cost Adjustment 32,399.970

3,025.760

700-70019  
 

35,425.730

F A 

1.00000 35,425.7335,425.730

3,025.76

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 2,313,737.50222,426.582,857,668.29CURRENT AMT0200 $ $ $
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0300 Structures (G-11-G) 

0500 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0505 Structure Excavation 1,517.000

0.000

206-00000  
 

1,517.000

CY  

7.00000 10,619.001,517.000

0.00

0510 *Structure Backfill (Flow-Fill) 968.000

0.000

206-00065  
 

968.000

CY  

115.00000 111,320.00968.000

0.00

0515 *Structure Backfill (Class 1) 10,516.000

0.000

206-00100  
 

10,516.000

CY  

24.00000 252,384.0010,516.000

0.00

0520 Structure Backfill (Class 2) 24.000

38.000

206-00200  
 

62.000

CY  

25.00000 1,550.0062.000

950.00

0525 *Mechanical Reinforcement of Soil 8,528.000

0.000

206-00360  
 

8,976.000

CY  

10.00000 85,280.008,528.000

0.00

0530 *Hot Mix Asphalt (Grading SX) (75) 0.000

128.000

403-34701  
 

128.000

TON 

60.00000 7,680.00128.000

7,680.00

0535 *Asphalt Cement Performance Grade (PG 58-28) 0.000

7.660

411-03352  
 

8.000

TON 

600.00000 4,596.007.660

4,596.00

0536 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000

TON 

600.00000 0.000.000

0.00

0540 *Geomembrane 2,151.000

0.000

420-00000  
 

2,151.000

SY  

3.00000 6,453.002,151.000

0.00

0545 *Drilling Hole to Facilitate Pile Driving 540.000

0.000

502-00100  
 

540.000

LF  

45.00000 24,300.00540.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0300 Structures (G-11-G) 

0550 *Pile Tip 30.000

0.000

502-00460  
 

30.000

EACH

235.00000 7,050.0030.000

0.00

0555 *Steel Piling (HP 14x89) 2,370.000

0.000

502-11489  
 

2,370.000

LF  

58.00000 137,460.002,370.000

0.00

0555 MATERIAL ALLOWANCE H-Pile stockpile 0.000

0.000LF  

40.63000 0.000.000

0.00

0557 *Steel Piling (HP 14x89) Piling Cut-Offs Paid at 20% 
less

62.000

0.000

502-11489  
 

62.000

LF  

46.40000 2,876.8062.000

0.00

0560 *Block Facing 10,394.000

0.000

504-04410  
 

10,394.000

SF  

17.00000 176,698.0010,394.000

0.00

0565 *Waterproofing (Membrane) 0.000

787.000

515-00120  
 

787.000

SY  

13.00000 10,231.00787.000

10,231.00

0570 Waterstop (12 Inch) 321.000

0.000

518-00112  
 

321.000

LF  

28.00000 8,988.00321.000

0.00

0575 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

154.000

LF  

17.00000 0.000.000

0.00

0580 *Concrete Class D (Bridge) 823.000

29.200

601-03040  
 

852.200

CY  

700.00000 596,540.00852.200

20,440.00

0583 Reinforcing Steel Extra girder steel 1,262.000

0.000

602-00000  
 

1,262.000

LB  

0.97969 1,236.371,262.000

0.00

0585 *Reinforcing Steel (Epoxy Coated) 88,942.000

0.000

602-00020  
 

88,942.000

LB  

0.80000 71,153.6088,942.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 11/01/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:58:15

CUMULATIVE
AMOUNT

CAT NO0300 Structures (G-11-G) 

0590 *Bridge Rail Type 7 (Special) 0.000

404.000

606-10705  
 

404.000

LF  

80.00000 32,320.00404.000

32,320.00

0595 *Fence Chain Link (Special) (96 Inch) 0.000

173.000

607-53197  
 

354.000

LF  

50.00000 8,650.00173.000

8,650.00

0600 *2 Inch Electrical Conduit (Plastic) 812.000

40.000

613-01200  
 

852.000

LF  

4.00000 3,408.00852.000

160.00

0605 *Prestressed Concrete Box (Depth 32" Through 48") 5,328.000

0.000

618-01994  
 

5,328.000

SF  

48.00000 255,744.005,328.000

0.00

0605 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

33.23000 0.000.000

0.00

0607 *Construction Surveying (Hourly) EXTRA SETTLEMENT 
MONITORING SURVEY

42.500

0.000

625-00001  
 

100.000

HOUR

100.00000 4,250.0042.500

0.00

0610 *Settlement Instrumentation 0.900

0.100

625-00015  
 

1.000

L S 

6,900.00000 6,900.001.000

690.00

CAT 1,887,687.7785,717.001,909,789.77CURRENT AMT0300 $ $ $

CAT NO0450 Construction Engineering Bid items BE 

0615 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0620 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0625 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 35,000.000.0035,000.00CURRENT AMT0450 $ $ $

$ 4,236,425.27308,143.58$4,802,458.06$CURRENT AMTPROJECT TOTAL


